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SANDLAKE – GALLOWAY ROAD 
CONSTRUCTION NEWSLETTER 

 

Monday December 22, 2003 thru Sunday January 4, 2004 
  
I told you we were working on fixing Sandlake Road!  I’m sure it took longer than 
most of you would have liked, but it’s rather difficult to plan a fair, or more 
preferably dry, weather event when you’re in Tillamook.  I know all of you have to 
agree with that, especially in December!   
 
With the Federal Highway Administration, Tillamook County Road Department and 
the contractor working together in planning and scheduling, Thursday the 18th 
turned out to be a beautiful day and the paving sub-contractor, Road & Driveway 
Company, was able to get all of the gravel on Sandlake Road covered up with 
asphalt.  On Friday the 19th, they were able to pave another 1500 feet of Galloway 
Road and pave over the gravel culvert crossings on Sandlake Road that have posed 
a constant pothole maintenance problem.  The remainder of Galloway Road 
requires one more layer of crushed aggregate before it can be paved and the 
contractor plans to place this layer of rock after the first of the year. 
 
The contractor is temporarily shutting the project down for two weeks around 
the holiday season.  Construction on Sandlake Road and Galloway Road will resume 
on January 5, 2004.  The next construction newsletter will be sent out on 
January 8, 2004. 
 
 
 
 
 
 

Happy Holidays and a have a safe and happy New Year! 
 
 

Contractor:    ELTE, Inc., Boring, Oregon. 
Client Agency:    Tillamook County and Siuslaw National Forest, Hebo, OR 
Contract Administration:  Federal Highway Administration, Vancouver, WA 
 

For project information please contact Chuck Mikkola, Project Engineer, at (503) 842-0030 


